

4. PROJECT PLANNING PHASE

4.1 Development Plan

- Create Salesforce Developer Account
- Create Player object
- Create Match Performance object
- Create custom fields
- Create relationships
- Create roll-up summaries
- Create Flow
- Configure Home Page
- Add sample records
- Test reports and dashboard

4.2 Sprint-wise Work

- Sprint 1 – Salesforce setup and object creation
- Sprint 2 – Tabs, Lightning App and custom fields
- Sprint 3 – Relationships, roll-up summaries and Flow
- Sprint 4 – Testing, reports, dashboard and final documentation

4.3 Project Planning

- Agile-based execution
- Object creation → automation → reporting
- Sprint-wise development

4.4 Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As an admin, I want to create a Salesforce developer account so that I can configure and deploy the CRICKSTATS system	1	High	Pooja N
Sprint-1	Data Modeling	USN-2	As an admin, I want to create Player and Match Performance objects so that player and match data can be stored systematically.	3	High	Pooja U

Sprint-2	Navigation	USN-3	As a user, I want separate tabs for each object so that I can easily navigate and manage records within the application.	3	High	Pavithra P
Sprint-2	UI Design	USN-4	As a coach, I want a dedicated Lightning App so that all performance tracking features are accessible from one dashboard.	3	High	Pavithra P
Sprint-2	Data Structure	USN-5	As an admin, I want to create player and match fields so that complete performance details can be captured accurately.	5	Medium	Pooja U
Sprint-2	Data Structure	USN-6	As a user, I want customized page layouts so that only relevant fields are displayed during data entry.	5	High	Pooja U
Sprint-2	Automation	USN-7	As a system, I want to validate player and match inputs so that incorrect data entries are prevented.	3	High	Pooja N
Sprint-3	Automation	USN-8	As a system, I want automated flows to update player statistics so that performance data remains accurate.	5	High	Pooja B

4.5 Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	2 Days	17 Sep 2026	18 Sep 2026	20	24 Sep 2026
Sprint-2	20	2 Days	19 Sep 2026	20 Sep 2026	20	
Sprint-3	20	2 Days	21 Sep 2026	22 Sep 2026		
Sprint-4	20	2 Days	23 Sep 2026	24 Sep 2026		